

UpKeep SSO Charter Pack

Initial charter and working documents for the UpKeep SSO rollout, the Entra setup request, and the SolarWinds incident record.

1. Executive Charter

Purpose: align the UpKeep SSO rollout around a phased Entra-based migration with clear ownership for the technical setup, user readiness, support readiness, and vendor coordination.

Charter Statement

We are upgrading UpKeep authentication from local passwords to Microsoft Entra ID single sign-on. The rollout will be phased so the pilot group can validate the login path, support process, and account matching before broader enablement.

Objectives

- Move UpKeep sign-in to Entra ID SSO.
- Reduce password friction and password-reset support.
- Improve security by using company-managed credentials.
- Maintain a controlled fallback path until the rollout is stable.

Scope

- In scope: Entra app configuration, SAML claims, certificate, metadata, and pilot validation.
- In scope: user readiness, helpdesk preparation, and rollout communications.
- Out of scope: redesigning UpKeep workflows or changing unrelated identity systems.

Charter Snapshot

Project	UpKeep SSO upgrade
Objective	Move UpKeep authentication to Entra ID SSO with a controlled pilot and cutover.
Primary tool request	Entra ID enterprise app configuration for UpKeep SAML sign-in.
Request path	SolarWinds Service Desk incident #20298
Incident status	Assigned to Jen Solla, priority Medium, submitted by Brent Soper.
Schedule stance	User readiness and IT coordination can proceed in parallel with the Entra setup.

2. Stakeholders and Decision Rights

Workstream	Owner	What happens here
Entra setup	IT / identity team	Create and validate the enterprise app, claims, certificate, and metadata.

User readiness	Brent Soper	Identify users, coordinate remediation, and prepare the rollout list.
Helpdesk prep	Service desk lead	Get first-login support notes and issue handling ready.
Vendor coordination	Brent Soper	Schedule a working session with UpKeep if input is needed.

Decision Rights

IT owns the technical implementation decisions for Entra. Brent owns rollout coordination, user readiness, and vendor scheduling support.

3. Success Criteria

1. A pilot user can sign in to UpKeep through Entra without escalation.
2. The helpdesk has a clear first-response path for login issues.
3. UpKeep and Entra claim mapping match on the expected user identity field.
4. The team has enough confidence to move from pilot into phased rollout.

4. Current Status

- UpKeep API visibility is still partial, so the export is returning a smaller user slice than the full environment.
- The current export shows 54 users and is expected to rise to roughly 117 once access is updated.
- User readiness totals and pilot sizing should be refreshed after the broader export becomes available.

5. Entra Setup Request

This is the only technical build work requested in the ticket. Please make the final implementation decisions on the Entra side.

- Create or update the UpKeep enterprise app in Entra ID.
- Configure the SAML SSO settings required by UpKeep.
- Set NameID and claims mapping, likely to the user email address.
- Upload or configure the signing certificate.
- Verify the reply URL, ACS URL, and entity ID values.
- Test sign-in end to end with a pilot account.
- Confirm any final setup details needed for cutover.

6. Assumptions and Risks

- We will use a pilot-first rollout followed by phased waves.

- Some users may need remediation before they can be switched to SSO.
- Mobile login guidance may need to be handled separately from browser login guidance.
- If UpKeep input is needed, a working session can be scheduled rather than forcing an email-only exchange.
- Native login remains the fallback until the rollout is stable.

7. Open Decisions

- Final Entra app ownership and change window.
- Whether any pilot users need pre-work before the app is enabled.
- Exact support handoff to helpdesk during first login.
- Whether UpKeep vendor participation is needed for metadata or test validation.

8. Immediate Next Actions

- Hand the Entra setup ticket to the identity owner.
- Share the rollout draft communications with the broader stakeholder group.
- Schedule the UpKeep working session if the identity team wants vendor support.
- Confirm the pilot list and helpdesk coverage so the rollout can start cleanly.